TR
AL, 0

SFOBB - Seismic Replacement Project
Status of Ongoing Construction Contracts
Week Ending May 21, 2004

SKYWAY (04-012024) Doug Coe / David Salladay
Time Elapsed — 50.3% Bid Opening date — December 19, 2001 http://www.newbaybridge.org
Completed—50% Construction Began — February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M  Est. Date of Completion — May 3, 2007 http://biomitigation.org/
STATUS OF WORK:
Completed Percent
In Progress To-Date Project Total Complete

SUBSTRUCTURE

Pier Tables 5 0 28 5%

Pier Columns 6 7 28 25%

Pier Access Casing 2 8 20 40%

FOUNDATIONS

Footing Boxes Set 1 21 28 75%

Piles Driven 3 94 160 59%

PRECAST YARD

Panels Cast 6 324 876 37%

Segments Cast 3 151 452 33.41%
PIER TABLES

=  Pier 16E — Pour top deck
Pier 15E — Install interior soffit
Pier 14E — Blister forms & PT heads
Pier 13E — Form 1° lift stems
Pier 12E — No work
Pier 11E — Continue to install falsework & form

= Pier 10E — No work
PIER COLUMNS

= Pier 09E — Pour 3" lift pier

= Pier 08E — Install 3“ lift pier steel

= Pier 07E — Pour 2" lift pier

= Pier 05E — Pour socket concrete

=  Pier 04E — Fabricate bar reinforcing cage for 1% lift
FOUNDATIONS
Pier 06E — Form bulkhead & Top Slab
Pier O5E — Install column rebars
Pier O4E — Pre-tie pier rebars on template barge
Pier 03E — Remove box support system
Pier 16W — Pile head connection welding
Pier 15W — Cut slot & prep for pile head connections
Pier 14W — Initial pile cleanout
Pier 13W — Drive east side piles to tip, drive bottom west side piles
Pier 12W — Set pile template & install piles
Pier 11W — Dewater cell to top of box and cleanup
Pier 10W — Frame, drive sheet piles
Pier 06W — Drive bottom piles and splice on west side
Pier 03W, 04W — Place rebars & forms for exterior concrete walls, place concrete for exterior wall
The last four footing boxes left Texas May 14, 2004 and are expected to arrive June 14, 2004.
PRECAST YARD (Stockton)

= 6 panels are scheduled to be cast next week

= 3 segments are scheduled to be cast next week



PIER W2 STRUCTURES (04-0120C4) Pedro Sanchez / Leonard Fiji

Time Elapsed —98.5% Est. Date of Completion — May 26, 2004
Work Completed — 74% Project Cost: $25M
STATUS OF WORK:

=  W2E: Splice rebar cages, place architectural rebars, install cooling system and form columns
= W2W: Cure corbel, place architectural rebars and form columns, and place rebars for retaining wall

YBI SUBSTATION (04-0120G4) Beau Wrightson / Richard Duncan
Time Elapsed — 86.5% Est. Date of Completion — July 20, 2004
Completed — 72% Project Cost: $5.5M
STATUS OF WORK:
SUBSTATION
=  Continue rough-in electrical & conduits
=  Finish sealing slab control joints
=  Place concrete stairs
= Roadway Excavation
=  Continue installation on interior fixtures

Continue to install low voltage system
UTILITY RELOCATIONS
=  No work scheduled
CLOSURE
=  WB 80 on-ramp east of YBI Tunnel, tentative opening date is July 1, 2004

COAST GUARD ROAD RELOCATION (04-0120Q4) Richard Duncan / Andrew Bui

Time Elapsed — 99% Est. Date of Completion — May 31, 2004
Completed — 99%

STATUS OF WORK:
=  Continue to install traffic loops
=  Continue to complete remaining miscellaneous work



SOUTH-SOUTH DETOUR (04-0120R4) Ken Loncharich / John Walters

Time Elapsed — 0% Est. Date of Completion — December 30, 2004
Completed — 0% Project Cost: $71M

Awarded Date: March 10, 2004
Contract Approval Date: March 25, 2004
Contract Suspended: April 9, 2004 — July 10, 2004

STATUS OF WORK:

=  Continue to review preliminary design submittals for East & West Tie-in Viaducts

Continue to arrange certification for material testing

Continue to meet with contractor to discuss design issues

Review RFI’s and submittals for approval

Project is suspended until July 10, 2004 — due to utility impacts and other delays from adjacent SFOBB
contracts

E2-T1 Foundation For SASS (04-0120E4) Pedro Sanchez / Mark Vilcheck

Time Elapsed — 2.57% Est. Date of Completion — May 26, 2007
Completed — 2.4% Project Cost: $177.45M

Awarded Date: April 1, 2004
Contract Approval Date:  April 7, 2004
First Working Date: April 22, 2004

STATUS OF WORK:

=  Continued review of RFI’s & Submittals
= [Installation of working drawing campus

COMPLETED PROJECTS

GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2000 RE: Mark Woods
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